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Weekly Construction Projects Updates 
 
 

Week Ending: September 20, 2019  
 
FOSTER HIGH SCHOOL  
 
PHASE 1 – Area A (First & Second Floors), Area B (First and Second Floors), and Courtyard 
Area A & B: New Classroom Additions 

• Steel erection is complete in Area A. 
• Steel erection is ongoing in Area B. 
• Metal stud framing is ongoing in Areas A and B.   

 
PHASE 2 – Area E (First & Second Floors) and Area J (First Floor)  
Area E: New Administration Offices, Nurse’s Office 

• Casework is 99% complete, missing some hardware and edge banding. 
• The area has roughly 15-20 ceiling tiles that are water damaged and need to be replaced. 
• Carpet is installed throughout, still needs rubber base. 

 
Area J: Auxiliary Gym 

• Exterior siding is currently being installed. 
• Interior painting is complete, with exception of some minor touch up. 
• Area J is nearing substantial completion, with the new gymnasium in use as the temporary commons. 

 
PHASE 3 – Area C (First Floor)  
Area C: Counseling Offices, Career Center, Science Rooms, SPED 

• Luxury Vinyl Tile (LVT) installation has begun in Area C corridors, rubber base still needs to be 
installed. 

• Painting is complete, minus some minor touch up. 
• White board installation is 90% complete. 

 
Area G: New Weight Room (previously mat room), Band/Choir 

• No Activities. 
 
PHASE 4 – Area F (First & Second Floor) and Area K (Outside Courtyard) 
Area F: Commons 

• No work starting yet. 
 
PHASE 5 – Area C (Second Floor), Area D (First & Second Floor), and Completion of Area J (First Floor)  
Area C: Remaining existing classrooms in academic wing 
Area D: First Floor - Classrooms 120, 121, 122, 123 and restrooms. 

Second Floor – Remodel of Library, Classrooms 214, 215, 216, 217 (Language Arts), office A210, 
upstairs restroom, custodian closet. 

Area J: Temporary Commons becomes new gymnasium. Work will include new gym floor and equipment 
(bleachers, clock, PA system). 

• No activities in Areas C and D. 
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PHASE 6 – All Site Improvements  
• Site wet utilities are in and tested and operational. 
• Seattle City Light (SCL) has completed their installation. 
• Flatwork is ongoing. 

 
 

PROGRESS PHOTOS – FOSTER HIGH SCHOOL 
 

 
Area A – North elevation of the new Area A, looking southeasterly. Work is progressing on the parapet wall 
above the second floor roof. 
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East portion of the new A wing, as seen from Area B, looking north. 
 
 
 
 

 
Area B – Steel erection is ongoing. Metal stud framing is ongoing. 
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Area C – Luxury vinyl tile installation has begun in Area C corridors, rubber base still needs to be installed. 
 
 
 

 
Work continues in the new Art Room #140. 
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Area E – Administration area casework is 99% complete, missing some hardware and edge banding. Carpet 
is installed throughout, still needs rubber base. 
 
 
 
 

 
Area E – Work continues in the new main office reception area. 
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Sidewalk connecting portables north of the main school building to the activities wing. Contractor will be 
moving the fences outboard and place a solid surface for wider passage. 
 
 
 

 
Area J - Northeast corner of new gymnasium where the exterior continues to have siding installed. 
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End of ramp into gymnasium, modified for smooth passage by wheeled equipment and wheelchairs. 
 
 
 

 
Work continues in staff lounge on the 2nd floor of new Area E. 
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Roof structure above the new north stairway. This area flooded during the recent heavy storm. 
Construction team continues to resolve the situation. 
 
SHOWALTER MIDDLE SCHOOL  
 
PHASE 1 – Fire Lane Revisions, Utilities Behind Gym, Modular Office 

• Construction complete.  
 

PHASE 2 – Building A Interiors, Storm water Retention, Building B Demo 
• Construction complete. 

 
PHASE 3 – Commons Addition 

• A temporary wall has been constructed on the west wall of the commons, and demo of the existing 
exterior wall is complete. 

• Commons expansion area exterior footings and stem walls are now poured.  Slabs will be poured this 
week and next. 

 
PHASE 4 – Secured/Separated Construction Areas, School Functional 

• No construction work yet. 
 
PHASE 5 – Building A Entry, Bridge to Building B, Gym, All Remaining Work 

• New footings for the gym expansion to the west are poured, and slabs will follow. 
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PROGRESS PHOTOS – SHOWALTER MIDDLE SCHOOL 
 

 
Construction zone for the gymnasium expansion to the west, where walls are now being formed and steel 
reinforcement placed for a concrete pour. 
 

 
Overview of construction zone for the commons expansion, where footings and stem walls are poured, and 
the slab is scheduled for next week following backfill. 
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CASCADE VIEW ELEMENTARY SCHOOL (CVE) 
 
PHASE A1 – Modular Building Foundation, Adjacent Site Utilities 

• This phase is substantially complete. 
• Site restoration is now mostly complete with the exception of the modular classroom area. 

 
PHASE A2 – Main Building Interior: Floors, Toilets, Classrooms, Interior Modifications 

• This phase is substantially complete. 
 
PHASE B – Parking Lot, Dumpster Enclosure, Crosswalk, Play Area 

• This phase is substantially complete. 
• The play equipment from Northwest Playground Equipment (NWPE) is being installed. 

 
PHASE C – Modular Addition, Covered Walkway, All Other Work 

• Modular buildings are set, and are scheduled for completion late October. 
• The covered walkway foundations are poured, and work on the structure has started. 

 

PROGRESS PHOTOS – CASCADE VIEW ELEMENTARY SCHOOL 

 

Cascade View:  Looking south across the back of the new north modular building. Work remains on the building 
and landscape. 
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Cascade View:  Framing for covered walkway between the west wall of E Wing and the east wall of the new 
modular. 

 

 

Cascade View:  Play area north of E Wing. 
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Cascade View:  Play structure cover frame inset into slope on north side of E Wing. 

 

 

 

Cascade View:  Center play area behind E Wing. 
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THORNDYKE ELEMENTARY SCHOOL (THN) 
 
PHASE A1 – Modular Building Foundation, Adjacent Site Utilities, Paving 

• This phase is substantially complete. 
 

PHASE A2 – Main Building Interior: Floors, Toilets, Classrooms 
• This phase is substantially complete. 

 
PHASE B – Parking Lot, Crosswalk, Exterior Finishes, Roofing Overlay, Play Area 

• This phase is substantially complete. 
• Roof overlay (Garland) has been mobilized. 
• The play area (by NWPE) is being installed now. 

 
PHASE C – Modular Addition, Adjacent Corridor, Metal Roofing, All Other Work 

• Exterior trim work is complete. 
• Modular completion is expected late October. 

 
 
PROGRESS PHOTOS – THORNDYKE ELEMENTARY SCHOOL 
 

 

Thorndyke: Parking lot west of school building.  Orange fencing is delineating the locations of the new 
light poles. 
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Thorndyke:  New light pole bases to be installed in the parking lot. 
 
 

 
 
Thorndyke:  West elevation of new modular building, with canopy steel posts now inset in front. 
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Thorndyke:  A portion of the new playground equipment installed behind the school. 

 

 

 

Thorndyke:  More of the playground area still under construction. 
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Thorndyke:  Easternmost section of the new playground areas. 

 

TUKWILA ELEMENTARY SCHOOL (TUK) 
 
PHASE A1 – Modular Building Foundation, Adjacent Site Utilities, Paving 

• This phase is substantially complete. 
 

PHASE A2 – Main Building Interior: Floors, Classrooms, Interior Modifications 
• This phase is substantially complete. 

 
PHASE B – Parking Lot, Driveway, Crosswalk, Exterior Finishes, Play Area 

• This phase is substantially complete. 
• The west end where dry rot was discovered has been replaced. New siding to be painted as last 

item. 
• The new play equipment is being installed now. 

 
PHASE C – Modular Addition, Courtyard, Covered Walkway, All Other Work 

• Exterior trim work is complete. 
• Modular buildings are set and being trimmed out. 
• The covered walkway is in construction, footings poured, and structure starting now. 
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PROGRESS PHOTOS – TUKWILA ELEMENTARY SCHOOL 

 

Tukwila: New canopy structure being installed between the new modular classroom building (left), and 
main school building (right). 

 

Tukwila:  Inside one of the two new modular classrooms. 
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Tukwila:  New modular classroom building’s southwest elevation. 

 

 

Tukwila:  A portion of the new playground area. 
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Tukwila:  Covered walkway area under construction, providing access to new modular classroom building, 
where a canopy will soon be built to provide cover for the students. 

 
Tukwila:  Space between the new modular building on the left, and the existing school on the right, with 
the concrete slab and sidewalk area poured.  A canopy will cover the walkway between the two separate 
buildings. 
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